



1827

## Internal Memorandum

**Finance & Management**  
Purchasing & Property Management (0150)

**TO:** Fred Trahan **DATE:** February 18, 2022  
**FROM:** Ken Pilgreen  
**SUBJ:** **AMENDMENT TO CONTRACT #500-21-124**  
**2021 LCG AS-NEEDED EXCAVATION AND DISPOSAL CONTRACT**

---

Enclosed are two (2) originals of Amendment #1 for the above contract. Please forward one to the vendor, Rigid Constructors.

Please call if you have any questions.

  
\_\_\_\_\_  
**Ken Pilgreen**  
Buyer II

RECEIVED  
FEB 21 2022  
Public Works/CID



AMENDMENT NUMBER 1

TO CONTRACT NUMBER #500-21-124  
FOR "AS-NEEDED" EXCAVATION AND DISPOSAL SERVICES

EXCAVATION AND DISPOSAL SERVICES FOR BAYOU VERMILION FLOOD  
CONTROL PROJECT (SPOIL BANK REMOVAL)

THIS AMENDMENT, entered into on this date by and between

LAFAYETTE CITY-PARISH CONSOLIDATED GOVERNMENT acting by and through its Mayor-President, herein referred to as "Owner" and RIGID CONSTRUCTORS, LLC, herein referred to as "Contractor" is executed as follows:

WHEREAS, the parties entered into a Contract dated December 29, 2021 (hereinafter referred to as "Agreement"), and:

WHEREAS, the Owner and Contractor entered into the Agreement for the "As-Needed" Excavation and Disposal Project for Bayou Vermilion Flood Control (Spoil Bank Removal); and

WHEREAS, the parties desire to amend the Agreement to add line items for additional services and use thereof; and

NOW THEREFORE, in and for the same consideration set forth in the Agreement referenced above, and the mutual considerations set forth herein, the parties hereto hereby agree as follows:

I.

Attached Exhibit "A" shall be added to the Agreement.


II.

All other provisions of the Agreement shall remain as set forth in the original Agreement.


WHEREAS, the representatives of the Lafayette City-Parish Consolidated Government, and Contractor, affix their signatures hereto as their free and voluntary act as of the day and date set forth herein below.

THUS DONE, entered into and signed on and as of the 18<sup>th</sup> day of February,  
2022.

**LAFAYETTE CITY-PARISH  
CONSOLIDATED GOVERNMENT**

BY:   
\_\_\_\_\_  
Joshua S. Guillory  
Mayor- President

**RIGID CONSTRUCTORS, LLC**

BY:   
\_\_\_\_\_  
Cody Fortier  
Owner

# Exhibit A

Project: Excavation and Disposal Project

Bid Item	Description	Qty	Unit	Unit Price	TOTAL BID
1	Expedited Mobilization, 24-Hr Work	1	ls	\$ 1,858,000.00	\$ 1,858,000
2	Tree Clearing (Dispose on-site)	12	ac	\$ 400.00	\$ 4,800
3	Excavation and Fill	26,000	cy	\$ 10.00	\$ 260,000
4	Barges/Temporary Bridges, Cranes, and Rigging	4	ea	\$ 298,000.00	\$ 1,192,000
5	Ramps	8	ea	\$ 29,750.00	\$ 238,000
6	Mechanics (Stand-by)	1	ls	\$ 117,000.00	\$ 117,000
7	Patrol Boats	3	ea	\$ 10,000.00	\$ 30,000
Total Base Bid					\$ 3,699,800